Site Name: Operational Period: U.S. EPA Region 6

Task Order 62 CES Environmental |Date: 4-22-2015 DAILY WORK ORDER
|Branch:  Federal gi‘gﬁ;‘f“’ Response mergency and Rapid Response Service

WORK AUTHORIZED: _ e

Continue to pump' water on site as necessary, dependlng on rainfall.

Contmue development of prof iles and disposal of sludge, liquids, and solids. -
Continue removal of water, oil, sludge, and waste, from the ASTs, Frac Tanks, Totes and Drums.

Site Cerclis:# TXD 008950461 On-Scene Coordinator: ERRS Response Manager
Contract Number: EP —S6-07-02 Gary Moore, USEPA | LeRoy Cassidey, CB&I Federal
Task Order: 062 Date: 4.22.2015 Time:1700 | Date: 4.22.2015  Time: 1700
PERSONNEL ON-SITE: QrTY Used Unused gﬁ_lél:PMENT ON- QTy USED  Unused
Response Manager 1 1 [ Pick —up Truck 2 B 2 -
Foreman 1 R . Generator 2 2
“ _0 : 0 Trash Pumps" 3 ___2___ T
Truck Driver/Equip Op 1 1 Utility Trailer 1 1
Laborer 2 2 Frac Tank w Liner 1 1
Health and Safety Manager 0 0 4.000 P! P{Sgiﬁg’; 1 1
PERSONNEL OFF-SITE i Open Top Roll Off 8 8
Subcontract Manager 1 . 1 - Vacuum Truck Air Mover . 1 1 R
Transport and Disposal Coord. 1 1 B Carbon Vapor Unit 1 1
Field Cost Accountant N 1 1 Skid Steer 1 ._1
" I Vacuum/OT Boxes 1.6 i i 16 j
B 9,000 Ib Overhead Lit 1 1
Storage Trailer 1 1
Myers (Bean) Pump' : 1 ' 1
) ) Air Compressor : 1 1

ORK ACCOMPLISHED / AMENDMENTS (problem areas, gsnera.' comments, summary )input for day’s 1, 900- 5Pon5)

The RM continued processing of operatlonal HiSafety paperwork procurements mvoucés and statusipro;ectlon
Ispreadsheets. Transported sample of 4048 (PT3} to Triad Transport for US Ecology treatablllty study

' T&D Coordinator continued to work}proflle waste with Lonestar us Ecology' Veolia, and Clean Harbor. Tracked
procurements for transportatlon and dlsposal of waste.

The crew continued cleaning the South Containment mc]udmg sumps. Scraped visible areas of contamination as
|directed by the OSC, material placed into OT 25319. Crew fransferred 2-003 D to the ST 1 waste stream.

Date:

losc Time: RM ate: 4.23.2015 Time:800

U_

Next OPERATIONAL PERIOD (administrative, tactical / status changes, special instructions, H&S)(Input for next DWO):

Lonestar Ecology transporting waste from FT 1001 and PT 2 to Ecoserve. Republic Services transporting empty
drums and totes to Blue Ridge Landfill.

Crew scheduled to empty sample jars into appropnate waste streams. Continue to consolidate drums, tote, polyr tank
waste into appropriate waste streams. Pump water from the middle pond to the North Sump. Continue to cut up drums
and totes.

Continue to profile waste set up procurements and traok costs ) - ||||||| ||||| ||||| ||||| ||||| ||||| ||||| ||||||||
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